MERRIMACK PREMIUM OUTLETS

Preliminary Schedule
ID |[Task Name Duration Start Finish 3, 2010 Qtr 4, 2010 Qtr 1, 2011 Qtr 2, 2011 Qtr 3, 2011 Qtr 4, 2011 Qtr 1, 2012 Qtr 2, 20
Aug *mmz Oct [Nov | Dec _ Jan [FebMar | Apr [May[Jun | Jul [Aug [Sep]Oct [Nov|Dec [Jan [Feb[Mar _>E [May]
" MERRIMACK PREMIUM OUTLETS 433days  Tue9/710  Thu5/3/12 MERRIMACK PREMIUM OUTLETS
2 ._wwo._mo._. START ._mlmmvw_ Tue 977710 ._.mc Mmo}lo. @ﬂe PROJECT START
3 BEGIN oz-mqm WORK Mday  Tue9THO  Tue OOl Ll o
4 EROSION CONTROL, CLEARING TEMP ENT. 17days  Wed9/8/10  Thu9/30/10 He ERCHON CONTROL CLEAUNG TEMPENT
5 CONSTRUCT ACCESS ROADS 3days  Mon9M3/10  Wed OMBHO| | (oo resronss
6 SITEWORK 415days  Fri10/110  Thu5/3/12 SITEWORK .
7 EARTHWORK (CLEAR, BLAST & FILL) 173days  Fri10/1/10  Tue5/31/11 [EARTHWORK (CLEAR, BLAST & FiLL)
70 UTILITIES 168days  Thu 12/2/10  Mon 7/25/11 UTILITIES
80 SCREEN WALLS 69days  Thu7M4/11  Tue 101811 SCREEN WALLS
& PAVEMENT & SITE CONCRETE (Binder w _usm_v 46days Tue7/26/11  Tue 9/27/11 PAVEMENT & SITE CONCRETE (Binder & Final)
i SERVICE COURTS 64days  Thu8/4/11  Tue 11/11/11 SERVICE COURTS
% GALLERIES 65 QNWm Fi9/9M1  Thu12/8/11 GALLERIES
% HARDSCAPES 44days  Mon3/512  Thu5/3/12 HARDSCAPES
5 RING ROAD AND STAGING AREA FINAL PAVEMENT 10days  Mon4/212  Fri4/13/12 RING ROAD AND STAGING AREA
106 | Buildings 271days  Mon4/4/11  Mon 4/16/12 . | Bulldings ..
122 Building 06 & 09 ) 261days  Mon4/4/11  Mon 4/2/12 | Building 06 & 09 _.
137 Building 07 172days  Thu4i14/11  Fri 12/9/11 e BIS O7_ . |
o7 Building 05 162days  Thu4/21/11  Fri12/2/11 Bullding 05
192 Building 04 157 days  Mon5/30/11  Tue 1/3/12 Bullding 04
167 Building 03 226days  Mon6/6/11  Mon 4/16/12 : Building 03 .
o2 Building 02 176days  Thu6/16/11  Thu 2/16/12 | Bulding 02
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